Parcel G HPNS Weekly Progress Report Meeting Agenda
June 8th, 2020

Conference Call
Call-in: 1-866-715-1957
Passcode: 6162227#

1:00 - 1:30pm

Weekly Progress Reports Recap:

e Remobilization efforts have begun as of April 28" and will continue through by May 24", 2021.

e May 24™ - 28" equipment and instrument set up, site inspections, radiological processing
and/or excavations to occur late in the week.

e May 31% - June 4™: Completed TU-101 excavation, continued excavation of TU-95 and TU-97,
constructed RSY Pad, processed soil and segregated debris, escorted/supported site visitors

Topics to Discuss:

1. Sr-90 and Pu-239 Results

2. Laboratory process for aliquots (not available for recount)
3. CDPH soil RBA comments

4. Air and Dust Monitoring

5. Miscellaneous
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